

Initial Project Planning Template

Date	30 September 2026
Team ID	6ab3ecd3a238dc999eb3fcc2
Project Name	ComicCraft AI
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Input & Prompt	USN-1	As a user, I can enter a story prompt, character, setting, tone and art style.	3	High	Vishal M. / Saranraj K. Arun R. / Mahesh J.	25/09/2026	30/09/2026
Sprint-1	Story & Dialogue	USN-2	As a user, I can generate a structured outline, narration and character dialogue from my prompt.	5	High	Vishal M. / Saranraj K. Arun R. / Mahesh J.	25/09/2026	30/09/2026
Sprint-2	Image Generation	USN-3	As a user, I can generate comic-style panel images for the planned scenes.	5	High	Vishal M. / Saranraj K. Arun R. / Mahesh J.	25/09/2026	30/09/2026
Sprint-2	Preview	USN-4	As a user, I can preview the generated panels and regenerate with different preferences.	3	Medium	Vishal M. / Saranraj K. Arun R. / Mahesh J.	25/09/2026	30/09/2026
Sprint-3	PDF Export	USN-5	As a user, I can download the completed multi-panel comic as a PDF.	3	High	Vishal M. / Saranraj K. Arun R. / Mahesh J.	25/09/2026	30/09/2026